Construction Cost Estimate

Northside Drive Widening

Sheet 1 of 7

Prepared By: URS CORP

Date: 2/28/2005

ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 LS $0.00
151-1000 LS $0.00
151-1000 |Engineering / Staking 1 LS $20,000.00 $20,000.00
151-1000 | Maintenance of Traffic 1 LS $50,000.00 $50,000.00
153-1300 |Field Engineers Office TP 3 1 LS $150,000.00 $150,000.00
210-0100 | Grading Complete 1 LS $650,000.00 $650,000.00
400-812 10",4"&2" Asph Conc 14,500 SY $22.00 $319,000.00
400-8116 1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 23,000 SY $4.25 $97,750.00
441-0014 | Driveway Concrete, 4 in 300 SY $26.00 $7,800.00
441-0104 Concrete Sidewalk, 4 in 12,000 sy $30.00 $360,000.00
441-4030 Concrete Valley Gutter, 8 in 200 Sy $40.00 $8,000.00
441-6222 Concrete Curb & Gutter, 24" 12,000 LF $14.00 $168,000.00
500-3800 |Class A Concrete, Incl. Reinf. Steel CcYy $0.00
550-1180 | Storm Drain Pipe 18" H 1-10 3,000 LF $40.00 $120,000.00
668-1100 | Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 |Catch Basin, Gp 1 16 EA $2,300.00 $36,800.00
668-4300 Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 |Erosion Control 1 LS $15,000.00 $15,000.00
700-6001 | Grassing Complete 1 LS $10,000.00 $10,000.00
672-C155 Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 |Fire Hydrant EA $0.00
672-C479 Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals EA $75,000.00 $0.00
Reinforced Concrete Wall SF $35.00 $0.00
Sub-Total $2,185,550.00
Contingency 30.00% $655,665.00
Total $2,841,215.00
CSX RR Bridge 1 LS $3,000,000.00 $3,000,000.00
Contingency 30.00% $900,000.00
Total $3,900,000.00
GRAND TOTAL $6,741,215.00




Construction Cost Estimate

Northside Drive Widening

Sheet 2 of 7

Prepared By:

URS CORP

Date: 2/28/2005

ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 LS $0.00
151-1000 LS $0.00
151-1000 | Engineering / Staking 1 LS $20,000.00 $20,000.00
151-1000 |Maintenance of Traffic 1 LS $50,000.00 $50,000.00
153-1300 Field Engineers Office TP 3 LS $150,000.00 $0.00
210-0100 |Grading Complete 1 LS $650,000.00 $650,000.00
400-812 10",4"&2" Asph Conc 9,000 SY $22.00 $198,000.00
400-8116 |1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 26,000 SY $4.25 $110,500.00
441-0014 |Driveway Concrete, 4 in 400 SY $26.00 $10,400.00
441-0104 |Concrete Sidewalk, 4 in 12,000 SY $30.00 $360,000.00
441-4030 Concrete Valley Gutter, 8 in 200 SY $40.00 $8,000.00
441-6222 |Concrete Curb & Gutter, 24" 14,000 LF $14.00 $196,000.00
500-3800 Class A Concrete, Incl. Reinf. Steel CY $0.00
550-1180 |Storm Drain Pipe 18" H 1-10 4,000 LF $40.00 $160,000.00
668-1100 |Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 Catch Basin, Gp 1 15 EA $2,300.00 $34,500.00
668-4300 |Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 | Erosion Control 1 LS $15,000.00 $15,000.00
rUU-6UUT | Grassing Lompiete 1 LS $TU,00U.0U $T0,U00.0U
672-C155 |Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 Fire Hydrant EA $0.00
672-C479 |Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals EA $75,000.00 $0.00
Reinforced Concrete Wall SF $35.00 $0.00

Sub-Total $1,995,600.00

Contingency 30.00% $598,680.00

Total $2,594,280.00
Norfolk Southern RR Bridge (Cost not known) 1 LS $0.00 $0.00
Contingency 30.00% $0.00
Total $0.00

GRAND TOTAL $2,594,280.00
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ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 LS $0.00 $0.00
151-1000 LS $0.00 $0.00
151-1000 |Engineering / Staking 1 LS $25,000.00 $25,000.00
151-1000 Maintenance of Traffic 1 LS $50,000.00 $50,000.00
153-1300 Field Engineers Office TP 3 0 LS $0.00 $0.00
210-0100 Grading Complete 1 LS $740,000.00 $740,000.00
400-812 |10",4"&2" Asph Conc 10,500 SY $22.00 $231,000.00
400-8116 |1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 26,033 SY $4.25 $110,640.25
441-0014 |Driveway Concrete, 4 in 300 SY $26.00 $7,800.00
441-0104 Concrete Sidewalk, 4 in 12,000 SY $30.00 $360,000.00
441-4030 |Concrete Valley Gutter, 8 in 200 SY $40.00 $8,000.00
441-6222 Concrete Curb & Gutter, 24" 14,400 LF $14.00 $201,600.00
500-3800 |Class A Concrete, Incl. Reinf. Steel CcY $0.00 $0.00
550-1180 Storm Drain Pipe 18" H 1-10 2,200 LF $40.00 $88,000.00
668-1100 | Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 |Catch Basin, Gp 1 10 EA $2,300.00 $23,000.00
668-4300 Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 Erosion Control 1 LS $15,000.00 $15,000.00
700-6001 |Grassing Complete 1 LS $10,000.00 $10,000.00
672-C155 |Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 Fire Hydrant EA $0.00 $0.00
672-C479 Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals EA $0.00 $0.00
Reinforced Concrete Wall SF $35.00 $0.00
Sub-Total $2,043,240.25
Contingency 30.00% $612,972.08
Total $2,656,212.33
Upgrade Bridge Over Norfolk Southern 1 LS $2,674,000.00 $2,674,000.00
Widen Bridge Over Norfolk Southern 4,500 SF 100 $450,000.00
Sub-Total $3,124,000.00
Contingency 30.00% $937,200.00
Total $4,061,200.00
GRAND TOTAL $6,717,412.33
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ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 LS $0.00
151-1000 LS $0.00
151-1000 | Engineering / Staking 1 LS $10,000.00 $10,000.00
151-1000 |Maintenance of Traffic 1 LS $30,000.00 $30,000.00
153-1300 |Field Engineers Office TP 3 0 LS $0.00 $0.00
210-0100 |Grading Complete 1 LS $400,000.00 $400,000.00
400-812 10",4"&2" Asph Conc 2,000 SY $22.00 $44,000.00
400-8116 |1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 30,800 SY $4.25 $130,900.00
441-0014  Driveway Concrete, 4 in 300 SY $26.00 $7,800.00
441-0104 | Concrete Sidewalk, 4 in 14,000 SY $30.00 $420,000.00
441-4030 |Concrete Valley Gutter, 8 in 200 SY $40.00 $8,000.00
441-6222 | Concrete Curb & Gutter, 24" 8,400 LF $14.00 $117,600.00
500-3800 |Class A Concrete, Incl. Reinf. Steel 0 CcY $0.00 $0.00
550-1180 |Storm Drain Pipe 18" H 1-10 1,000 LF $40.00 $40,000.00
668-1100 |Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 |Catch Basin, Gp 1 5 EA $2,300.00 $11,500.00
668-4300 |Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 |Erosion Control 1 LS $15,000.00 $15,000.00
700-6001 | Grassing Complete 1 LS $10,000.00 $10,000.00
672-C155 |Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 Fire Hydrant 0 EA $0.00 $0.00
672-C479 |Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals 0 EA $75,000.00 $0.00
Reinforced Concrete Wall 0 SF $35.00 $0.00

Sub-Total $1,418,000.00

Contingency 30.00% $425,400.00

Total $1,843,400.00
CSX RR Bridge 0 LS $0.00 $0.00
Contingency 30.00% $0.00
Total $0.00

GRAND TOTAL $1,843,400.00
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ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 0 LS $0.00 $0.00
151-1000 0 LS $0.00 $0.00
151-1000 Engineering / Staking 1 LS $10,000.00 $10,000.00
151-1000 | Maintenance of Traffic 1 LS $30,000.00 $30,000.00
153-1300 Field Engineers Office TP 3 0 LS $0.00 $0.00
210-0100 | Grading Complete 1 LS $400,000.00 $400,000.00
400-812 10",4"&2" Asph Conc 2,000 SY $22.00 $44,000.00
400-8116 |1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 26,400 SY $4.25 $112,200.00
441-0014 | Driveway Concrete, 4 in 300 SY $26.00 $7,800.00
441-0104 |Concrete Sidewalk, 4 in 12,000 SY $30.00 $360,000.00
441-4030 |Concrete Valley Gutter, 8 in 200 SY $40.00 $8,000.00
441-6222 | Concrete Curb & Gutter, 24" 7,200 LF $14.00 $100,800.00
500-3800 |Class A Concrete, Incl. Reinf. Steel 0 CY $0.00 $0.00
550-1180  Storm Drain Pipe 18" H 1-10 1,500 LF $40.00 $60,000.00
668-1100 |Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 Catch Basin, Gp 1 6 EA $2,300.00 $13,800.00
668-4300 |Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 Erosion Control 1 LS $15,000.00 $15,000.00
700-6001  Grassing Complete 1 LS $10,000.00 $10,000.00
672-C155 |Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 |Fire Hydrant 0 EA $0.00 $0.00
672-C479 Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals 0 EA $75,000.00 $0.00
Reinforced Concrete Wall 0 SF $35.00 $0.00

Sub-Total $1,344,800.00

Contingency 30.00% $403,440.00

Total $1,748,240.00
CSX RR Bridge 0 LS $0.00 $0.00
Contingency 30.00% $0.00
Total $0.00

GRAND TOTAL $1,748,240.00
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ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 0 LS $0.00 $0.00
151-1000 0 LS $0.00 $0.00
151-1000 |Engineering / Staking 1 LS $10.00 $10.00
151-1000 |Maintenance of Traffic 1 LS $30,000.00 $30,000.00
153-1300 |Field Engineers Office TP 3 0 LS $0.00 $0.00
210-0100 |Grading Complete 1 LS $400,000.00 $400,000.00
400-812 10",4"&2" Asph Conc 2,000 SY $22.00 $44,000.00
400-8116 |1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 27,866 SY $4.25 $118,430.50
441-0014 |Driveway Concrete, 4 in 300 SY $26.00 $7,800.00
441-0104 | Concrete Sidewalk, 4 in 12,700 SY $30.00 $381,000.00
441-4030 |Concrete Valley Gutter, 8 in 200 SY $40.00 $8,000.00
441-6222 |Concrete Curb & Gutter, 24" 7,600 LF $14.00 $106,400.00
500-3800 |Class A Concrete, Incl. Reinf. Steel 0 CY $0.00 $0.00
550-1180 |Storm Drain Pipe 18" H 1-10 1,500 LF $40.00 $60,000.00
668-1100 |Striping Complete 1 LS $18,000.00 $18,000.00
668-1100 |Catch Basin, Gp 1 6 EA $2,300.00 $13,800.00
668-4300 |Storm Sewer Manhole, Type 1 4 EA $2,300.00 $9,200.00
700-6001 Erosion Control 1 LS $15,000.00 $15,000.00
700-6001  Grassing Complete 1 LS $10,000.00 $10,000.00
672-C155 |Adjust Exist Valve Box to Grade in Pavement 14 LS $10,000.00 $140,000.00
672-C475 |Fire Hydrant 0 EA $0.00 $0.00
672-C479 |Relocate Exist Fire Hydrant 5 EA $1,200.00 $6,000.00

Signals 0 EA $75,000.00 $0.00
Reinforced Concrete Wall 0 SF $0.00 $0.00

Sub-Total $1,367,640.50

Contingency 30.00% $410,292.15

Total $1,777,932.65
CSX RR Bridge 0 LS $0.00 $0.00
Contingency 30.00% $0.00
Total $0.00

GRAND TOTAL $1,777,932.65




Construction Cost Estimate

Northside Drive Widening

Sheet 7 of 7

Prepared By: URS CORP

Date: 2/28/2005

ITEM ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL
151-1000 LS $0.00
151-1000 LS $0.00
151-1000 |Engineering / Staking 1 LS $5,000.00 $5,000.00
151-1000 |Maintenance of Traffic 1 LS $10,000.00 $10,000.00
153-1300 |Field Engineers Office TP 3 1 LS $0.00 $0.00
210-0100 Grading Complete 1 LS $100,000.00 $100,000.00
400-812 10",4"&2" Asph Conc 500 SY $22.00 $11,000.00
400-8116 1 1/2" Asph. Conc. E Gp Incl. Bitum Matl & H Lime 8,800 SY $4.25 $37,400.00
441-0014 Driveway Concrete, 4 in 100 SY $26.00 $2,600.00
441-0104 Concrete Sidewalk, 4 in 4,000 SY $30.00 $120,000.00
441-4030 Concrete Valley Gutter, 8 in 100 sy $40.00 $4,000.00
441-6222 Concrete Curb & Gutter, 24" 2,500 LF $14.00 $35,000.00
500-3800 |Class A Concrete, Incl. Reinf. Steel 0 cYy $0.00 $0.00
550-1180 |Storm Drain Pipe 18" H 1-10 500 LF $40.00 $20,000.00
668-1100 Striping Complete 1 LS $10,000.00 $10,000.00
668-1100 Catch Basin, Gp 1 4 EA $2,300.00 $9,200.00
668-4300 |Storm Sewer Manhole, Type 1 2 EA $2,300.00 $4,600.00
700-6001 Erosion Control 1 LS $8,000.00 $8,000.00
700-6001 | Grassing Complete 1 LS $5,000.00 $5,000.00
672-C155 Adjust Exist Valve Box to Grade in Pavement 5 LS $10,000.00 $50,000.00
672-C475 Fire Hydrant 0 EA $0.00 $0.00
672-C479 Relocate Exist Fire Hydrant 4 EA $1,200.00 $4,800.00

Signals 0 EA $75,000.00 $0.00
Reinforced Concrete Wall 0 SF $35.00 $0.00
Sub-Total $436,600.00
Contingency 30.00% $130,980.00
Total $567,580.00
NS RR Bridge 1 LS $3,000,000.00 = $3,000,000.00
Contingency 30.00% $900,000.00
Total $3,900,000.00
GRAND TOTAL $4,467,580.00






